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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 327 Date: 26-Apr-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 595

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
•0630 on site for concrete pour of bottom slab for CCO 140 mockup in the storage yard along Burma Rd
•0800 concrete pour begins; 0820 truck leaves
•Throughout the morning and afternoon the concrete crew finished, cured, and broom finished the surface
of the slab. Jesus Leyva and Jeronimo Henriquez were the laborers and Gilberto is the foreman.
•1300 prepare Seismic Joint Meeting agenda
•1500 Seismic Joint Meeting

Bob and I met with Lisa MacDonald and Eric Blue yesterday to go over the plate mapping results sent to
ABF by Watson Bowman Acme. With 89mm thick plates and a final thickness requirement of 85mm
(including the friction pattern) this leaves a 4mm (.157") "out of flatness" tolerance.

DETAILED STATUS:
10 plates between .060" and .150" GOOD
1 plate = .155" TOO CLOSE
10 plates between .210" and .480" BAD
2 replacement plates for CCO #140 Mockup needed
4 plates left to measure
1 plate not included in the mapping results fax
28 total plates

The final 4 plates will be mapped this week and the final results, including thickness measurements, will be
sent to ABF by Monday, May 2nd. We should receive the entire package by the following day, May 3rd.
The ATP should be generated and sent out shortly after receiving the results.
As of now, 13 - 4" plates (10 unacceptable + 2 CCO #140 replacements + 1 (.155" is too close)) are
needed. A maximum of 18 total plates (13 + 4 remaining + 1 not included in the fax) is possible, pending
results from the 5 remaining plates.

QUICK STATUS:
10 plates are good
2 replacement plates for CCO #140 Mockup needed
11 plates unacceptable
5 plates left to address
28 total plates
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 327 Date: 26-Apr-2011 Tuesday

Order between 13 and 18 new plates (Minimum of 13 plates needed. The results from 5 plates are still
pending).
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